
&$&EA 
BEFORE THE ARIZONA CO COMMISSION 

Ififi] 2q p 3: 5Q 
Marc Spitzer - Chairman 

Kristin K. Mayes - Commissioner 

Jeff Hatch-Miller - Commissioner 

William Mundell - Commissioner 

Mike Gleason - Commissioner 

APPLICATION OF ARIZONA UTILITY 1 
SUPPLY & SERVICES, LLC FOR A ) 
CERTIFICATE OF CONVJENENCE AND 1 
NECISSITY TO PROVIDE SEWER SERVICE ) 
TO PORTIONS OF PINAL COUNTY, ) 
ARIZONA. 1 

Arizona Corporation Commission 
DOCKETED 

DEC 2 9 M03 

IN THE MATTER OF THE APPLICATION OF ) 
JOHNSON UTILITIES, L.L.C., DBA JOHNSON ) 
UTILITY COMPANY, FOR AN EXTENSION OF ) 
ITS CERTIFICATE OF CONVENIENCE AND ) 
NECISSSITY TO PROVIDE WATER AND 1 
WASTEWATER SERVICE TO THE PUBLIC ) 
IN THE PRESRIBED AREA IN PINAL ) 
COUNTY, ARIZONA ) 

DOCKET WS-02987A-01-0295 

REQUEST TO MODIFY 
REQUEST FOR EXTENTION 
OF TIME TO COMPLY WTH 
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On December 28,2001, the Arizona Corporation Commission (“Commission”) issued Decision 

No. 64288 granting a certificate of Convenience and Necessity to Arizona Utility Supply & Services, 

LLC (“AUSS”) to provide sewer service in Pinal County, h z o n a .  In that decision, AUSS was 

required to satisfy certain conditions set forth in Findings of Fact (“FOF”) nos. 77,78,82, and 83. 

AUSS has complied with certain items of those conditions, but had requested and filed with the 

Commission a request for limited extension of time on December, 27,2003. 

Because certain conditions have changed since the December 27 filing. This is a request to 



* 

modi@ that request as shown herein. 

AUSS and Johnson Utility (JUC”) have agreed that AUSS would delete a portion of its CC&N 

area and that JUC would ask the Commission to extend that portion of AUSS’s deletion to the existing 

CC&N of JUC. AUSS and JUC have agreed to jointly build a regional wastewater treatment facility in 

the Pecan Ranch property to be known as the Pecan Water Reclamation Plant (“‘Pecan WRP”). AUSS 

has agreed with JUG to have the Pecan WRP treat the sewage Erom the limits of AUSSs CC&N area 

and have also agreed to pay JUC a wholesale rate for JUC to treat that sewage at the Pecan W. JUC’s 

208 Amendment will have to be changed to include the CC&N area of AUSS. AUSS has filed with the 

Commission an application to delete a portion of its CC&N with JUC approving the addtion of or 

extension to JUC’s CC&N sewer service area. The construction of the Pecan WRP was started in 

December of 2001 and should soon be completed with in the next 60 to 75 days. Trunk sewer lines are 

being constructed at this time to connect the service area of AUSS to the Pecan WRP. A map of those 

sewer lines extensions are herewith enclosed for reference. 

Finding of Fact No. 77 

1. AUSS has complied with supplying the Commission with a copy of its Pinal County franchise 
for the area of the CC&N area. 

2. AUSS has filed with the Commission evidence of its approved 208 Plan and included for 
reference a copy of its approved Aquifer Protection permit (APP) by Arizona Department of 
Environmental Quality (ADEQ). Also enclosed was the approved 208 Plan and APP for the 
Meadow Vista Wastewater Treatment Plant (WWTP) that treats a portion of AUSS’s CC&N 
area. AUSS has filed for a 208 Plan Amendment to have their entire CC&N area be included in 
the service area of the Pecan WWTP. A copy of that 208 Plan Amendment and schedule is 
herewith included for reference. AUSS herein request that the requirement for the complete 
208 Plan be extended until December 29,2004. 

3. The plans for the Castlegate WWTP have been abandon in order to have the Pecan WRP treat 
the sewage from that subdivision. AUSS herein request that the requirement concerning the 
Castlegate WWTP be deleted as a requirement by the Commission. 



4. The plans for the Pecan WWTP have been abandon in order to have the Pecan WRP treat the 
sewage from the Cambria subdivision. AUSS herein request that the requirement concerning 
the Cambria WWTP be deleted as a requirement by the Commission. 

5. Because the Pecan WRP will be a regional treatment plant to treat all the sewage from Arizona 
Utility Supply & Service, LLC’s CC&N area, AUSS herein request that the Commisson’s 
requirement to have ADEQ approved plans for a regional plant be deleted. 

Finding of Fact No. 78. 

AUSS has filed with the Commission and the Commission has approved the tariff as filed on 
January 24,2002. A copy of that filing was enclosed. 

Finding of Fact No.82. 

AUSS, on February 22, 2002 filed with the Commission evidence of satisfying this requirement 
of refundmg to Madison Diversified the amount of $183,467.00. A copy of that filing was enclosed for 
reference. 

Finding of Fact No. 83. 

AUSS has complied with all aspects of transferring the Links WWTP to AUSS in reference to 
Cambria WWTP. AUSS no longer needs the real property that was to be transferred to AUSS from 
Woodside Homes. AUSS herein request that the requirement of transferring the real property to 
AUSS be deleted and the requirements of transferring the assets of the Cambria WWTP to AUSS 
be extended to July 1,2004. 

Respectfully submitted tlvs 29* day of December, 2003 

ARIZONA UTILITY SUPPLY & SERVICES, LLC 

Arizona Utility Supply & Services, LLC 
5230 E. Shea Blvd. #220 
Scottsdale, AZ 85254 
(602)596-6335 
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TENTATJVE TIMETABLE FOR 
PLAN AMENDMENT NO. 9 PECAN RANCH W W P  

208 PLAN AMENDMENT PROCESS 

Scnd Public Notice to Newspaper to run Tues. 110 8/03 Ffiday, November 14,2003 
(TO Newspaper Bc f0.m 12:UO Noon) 

Need 5 copies of Final Draft for Public Review Deadline: Tuesdq December 2,2003 

Public Hearing (Must Attend) 
Board of Supmis0xs Chambers 
31 N. Rind St. Bldg A, Floreace, AZ 

Monday, J~Inuary'T, 2004 
1o:oo A.M, 

Need 15 copies of Final Draf€ to mail to the Environmental Planning 
Committee (EPC) Monday, December 22,2003 

Management Committee Packet Mailed (1 2/30/03) 

Environmental Pianning Cornmittee Meeting (EPC) 

Monday, Decembcr 22,2003 

Wdq; Januaiy$, 2004 

Need 20 Copiw 

7&@*. d 
CAAG Conferunce Room, 402 Main St. Superior 
(Must Attend) 

Management Committee Meeting (Must Attend) Friday, Jmwy 9,2004 
1o:oo ANI CAAG Codaace Room, 402 Main St. Superior 

Regional Council Packets Ma.il,ed 
Necd 25 copies 

Friday, Jmi.lary 9,2004 

Mdl Final Copies to State Water Quality Working Group Tuesday, January 27,2004 
Need 20 copies 

Regional Council Meeting 
Must Attend 
Location to be Announcod 

Wcdlnoschy , January 2 1,2004 

State Water Quality Worlcing Group Meeting 
1O:OO AM, League of AZ Cities and Town Bldg. 
Downstairs eanfeicnce Room 
1820 W. Washington Street, Phoedlix 
Must httcnd 

February 2C 04 

TOTAL OF 85 COPES OF THE FINAL DRAPT PLAN AMENDMENT NEEDED BY THIS 
SCHEDULE 
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SECTION 1 - INTRODUCTION 

The proposed Pecan Ranch WWTP will be located in Pinal County in an area of relatively flat 

topography. The site is equally accessible to Phoenix and Tucson metropolitan regions and close to 

Florence, Apache Junction and Queen Creek. The land within, and surrounding, these projects has 

historically been used for agncultural purposes. There are currently no sanitary districts or 

wastewater facilities within the area. 

This expansion of the Pecan WWTP service area includes the existing A.U.S.S. CC & N service 

area and the A.U.S.S. CC & N service area expansion. The existing area within the AU.S.S, CC 

& N service area includes all of Sections 19,21, and 22, about %'s of Section 30 and the North 

2/3's of Section 20, all in Township 2 South, k g e  8 East. The CC & N expansion includes 

Sections 16, and 17, all in Township 2 South, Range 8 East. (See Exhibits 2 and 7) 

The wastewater treatment plant (WWTP) will be located on Pinal county land, a few miles fiom the 

Town of Queen Creek. Queen Creek is in the southeast portion of Maricopa County, with three 

square miles of the town limits extending into Pinal County. Before it was officially incorporated as 
a town, Queen Creek has been a small agriculture and farming community for several decades. The 

land is a desert environment with two major washes, Sanokai and Queen Creek traversing the area. 

The proposed service area is equally accessible to Phoenix and Tucson metropolitan regions and 

close to Florence, Apache Junction, Gilbert, and Mesa. 

The proposed Pecan Plant will be located in Section 29 and will initially service approximately 

1,280 acres of Planned Area Developments (PAD). At build-out, the plant will provide service for 

approximately 10,000 acres of mixed use developments, schools, commercial areas, golf courses, 

and open spaces located in an area extending fiom Ellsworth Road on the west, to Sierra Vista Drive 

on the east, between Germann Road on the north and Roberts Road on the south. 

L 



The main objective of this amendment is to relocate the previously proposed Circle Cross W"P, 

as discussed in Amendment No. 4, to a proposed site in the Pecan Ranch PAD. This will allow the 

WWTP to service the areas as presented in the CAAG 208 Water Quality Plan Amendment No. 4, 

for Johnson Utility Company, L.L.C., April 2001 (CAAG 208 Amendment No. 4), and CAAG 208 

Water Quality Plan Amendment No. 4A, May 2002 (CAAG 208 Amendment No. 4A) as well as 

five additional sections. Johnson Utility Company, L.L.C.'s service area is located within the 

project areas and will be providing development, maintenance and operation of the wastewater 

facilities. 
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LOCATION MAP 
PECAN RANCH WWTP SERVICE AREA 
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JOHNSON UTILITIES PROPOSED FRANCHISE AREAS 
Pecan Ranch 

208 Plan Amendment #9 

Exhibit 2 
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LAND USE TABLE 

Land Use 
Land Use Designation I 

I I I 1 I Res* Per Target Units Proposed 
Zoning Acre (RAC) 

LD 1 

I I I I 
I Low Densitv I I I 
Residential- CR-1 0.5 - 1.5 1. 
Medium Low 
Density 
Residential MLD 

Medium Density 

CR-2 1.6 - 4.0 2.; 

Residential 
Medium High 

MD CR-3 4.1 -7.0 5.t 

HD I Residential ICR-5 I 10.1 - 20.01 15.' 
I I I 

MHD Residintial CR-4 7.1 - 10.0 8.t 
High Density 

'CO 

PIOS I Space I SR 1 I 

CommerciaKo 
mmercial Office CB-1 

LAND USE TABLE 

S 

EXHIBIT 4 

School SR 
Park/Open 

W:/195071UtiIitiesRO8 No S/peCanlanduse 
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SECTION 2 - DESCRIPTION OF PROJECT 

Development regulations serve as the primary mechanism for implementation of the land uses for 

the project. All consmction and development within the PAD area shall comply with applicable 

provisions of the Pinal County Building Code. For the purpose of these PAD’S, the table in Exhibit 

4 lists the types of land uses to be established. All projects will contain varying residential densities 

with a few commercial sites and schools for the convenience of the residents. Proposed Planned 

Area Developments (PAD) will be developed in two to six phases as described below. 

The Pecan Ranch WWTP will be located in Section 29, Township 2 South, Range 8 East, G&SRM, 

Pinal County, Arizona. The plant will be sized and developed to serve the Pecan Ranch PAD and 

the surrounding subdivisions with an initial start-up capacity of 1 .O MGD with a total build out of 

4.0 MGD. Service agreements will be in place with the individual developments before service will 

be provided. A copy of the service area has been attached as Exhibits 2 and 3. The location of the 

WWTP site will allow Pecan Ranch to service future developments as discussed below, within the 

approved CC&N area. Most of the developments have been previously discussed in the CAAG 208 

Amendment No. 4, on pages 40 - 42, and Amendment No. 4A, page 8. 

The planned density of the Pecan WWTP service area will include 12 sections of land, 5 of which 

have been previously discussed in CAAG 208 Amendments No. 4 and No. 4A. The WWTP will be 

located on the western portion of an 880 acre PAD with approximately 3,180 low to high density 

dwelling units, a 15-acre elementary school and several commercial areas. It is anticipated the 

project will be developed in two phases, with the first phase consisting of two-thirds of the 

commercial property and the elementary school. The second phase will contain the remaining 

residential units and some commercial property. The additional proposed service areas are 

described below. The overall Pecan WWTP service area metes and bounds legal descrimon is as 

follows: All of Sections 16, 17, 19, 20,21,22,27,28,29, 31, and all of Section 30 except the 

Northwest Quarter of the Southwest Quarter, and the South 1320 feet of the West Half of the 

8 



Southwest Quarter, and the Southwest Quarter of the Southeast Quarter of the Southwest Quarter, all 

in Township 2 South, Range 8 East, and Section 6, Township 3 South, Range 8 East. 

AUSS and Johnson Utility Company have an agreement to provide sewer service to the area within 

the boundary of the service area. Johnson Utility Company has agreed to treat the sewerage influent 

from the AUSS service area. 

Section 16, T2S, RANGE 8 EAST 

Oueen Creek Ranchos The development will consist of 640 acres with approximately 2 18 single 

family rural residential dwellings. This PAD is located in two sections of Pinal County with single 

family dwelling units. 

Section 17 T2S, RANGE 8 EAST 

This section consists of 640 acres, divided as follows: Sun Vallev Farms. Unit 2 This proposed PAD 

will consist of approximately 5 18 acres to be developed with residential dwelling Units. Apache Sun 

Golf Club is also located in this section on approximately 80 acres in the northern part of the 

section. Golf View Estates is a proposed PAD to be developed in four units with a total of 78 

residential dwelling on 42 acres. A 9-hole golf course is planned for this site. 

N '/z Section 20, T2S. RANGE 8 EAST 

This section consists of 440 acres, divided as follows: The Links Estates Links at Oueen Creek, 

Units I & II consists of a 150 unit mobile home subdivision in the northwest portion of the section 
which is currently serviced by a 0.150 MGD WWTP located on the southern portion of the PAD. 

Woodside Homes is in the process of developing parcels 4, 5 ,  and 6 of a PAD located in the 

northern portion of the section. Great Western Homes is developing parcels 1 and 3, and Richmond 

American is developing parcels 2 and 7. It consists of 238 acres which will support approximately 

834 residential dwelling units. Approximately 17% will be open space consisting of village greens, 

pocket parks and retention areas. It is estimated this site will be developed in seven phases over a 

three year period. 

9 



N '/z Section 21 T2S, RANGE 8 EAST 

Centex property is located in the northwest portion of the section on al$roximately 80 acres. This 
land has been rezoned to support approximately 273 m a l  residential dwelling units. The PAD may 

also consist of some commercial sites and open space. Meadow Vista development is in the 

northwest quarter of the section and will include approximately 253 manufactured rental home lots 

on 40 acres. The Meadow Vista site is in the process of rezoning from manufactured housing to 

residential homes. 

The sections below were previously addressed by CAAG Amendment No. 4A, page 8. No revisions 

to the CC&N's have been requested at the ACC at this time. Johnson Utility Company and AUSS 

have entered into a service agreement that will provide sewer service to both AUSS and Johnson 

Utility Company service area developments. 

Section 22, T2S, RANGE 8 EAST 

Castlenate Subdivision consists of approximately 276 acres, located in the northern half of the 

section. The PAD will consist of approximately 1,409 mechum to high residential dwelling units, 
some commercial sites, and a 12-acre elementary school site, to be developed in ten phases. The 

open space will be approximately 15% and consist of village greens and pocket parks. 

Summer Ri&e is a PAD consisting of an estimated 100 acres which will be developed with 
approximately 3 50 single family dwelling units. 

A gravel mine covers the remaining 237 acres of this section. No runoff occurs; the operation re- 

uses all the runoff. The chemicals used in the operation are regulated under ADEQ and Pinal 

County. Dust regulations are in place. There are no problems anticipated with this mine. 

10 



Section 27, T2S, RANGE 8 EAST 

This section is comprised of approximately 640 acres of agricultural land that will behas been 

rezoned to support rural residential dwelling units. Based on an estimate of 1.5 houses per acre, the 

estimated amount of housing units is 960. The PAD may also consist of some commercial sites and 

open space. 

Development regulations serve as the primary mechanism for implementation of the land uses for 

the projects. All construction and development within the PAD areas shall comply with applicable 

provisions of the Pinal County Building Code. For the purpose of these PAD’s, the table in Exhibit 

4 (page 5) lists the types of land uses to be established. All projects will contain varying residential 

densities with a few commercial sites and schools for the convenience of the residents. 

Johnson Utility Company, L.L.C.’s service area is located within the northern section of Pinal 

County. As part of the Johnson Ranch Development, Johnson Utilities Company was formed as a 

utility company registered with the Arizona Corporation Commission (ACC) to provide water and 

sewer service to the area. The franchise for utility service to this area has been granted by Pinal 

County. The proposed Pecan WWTP and the PAD’s it will service are within the currently approved 

franchise area for the utility. Johnson Utilities Company has obtained, a Certificate of Convenience 

and Necessity (CC&N) from the ACC in order to provide water and wastewater service for a prtion 

of the service area of the Pecan WWTP, AUSS has the CC& N for the other portion of the service 

area plus the service area expansion of Sections 16 and 17. Approval of said application will grant 

Johnson Utilities Company the proper rights and authorities to implement this plan. A copy of the 

CC&N. is on record with the ACC. (Exhibit 3), and Appendix D). 

Areas included in this amendment are only those areas currently approved, or in process of approval 

by the ACC. The community can be serviced within a short distance and the profile of the 

mechanical plant is aesthetically inconspicuous. This plant will be able to provide wastewater 

treatment to adjacent properties providing the parcel is within the approved CC&N, and desires to 

be serviced. The wastewater plant has anticipated growth in the immediate area, and was sized 

accordingly. 
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There are two existing plants, and a third in the process of development within the proposed Pecan 

Ranch service area as described below: (Enhibit 5,. 

Centex WWTP Centex is a Santec wastewater treatment plant located in Section 21, T2S, R8E, 

G&SRM, ?A mile east of Kenworthy Road on Ocotillo Road in the northwest corner of the Cambria 

PAD development. It has been built to service 253 units on the 40-acre Meadow Vista development 

and has a total capacity of 65,000 gpd. The plant has been utilized for the treatment of domestic 

wastewater flows from the mobile home park, Section 2 I, T2S, R8E, G&SRM. It has been sized to 

treat the wastewater from the mobile home park only, and has not been approved for expansion, 

The existing 208 is for 250,000 gpd and the existing plant site consists of a conventional aeration, 

activated sludge process that includes tertiary treatment. Effluent is discharged and disposed of 

through a Geoflow subsurface drip irrigation system. 

Links WWTP The Links WWTP is located in the northern half of Section 21, T2S, R8E, G&SRM, 
and has been in service since 1995 treating wastewater from the Links Mobile Home Park. It is 

located ?4 mile east of Ironwood (Vineyard) Road on Ocotillo Road. This facility was a small, 

37,500 gpd, plant located adjacent to the Links Golf Course and Mobile Home Park. The facility 

currently serves 72 lots of the mobile home park and has been expanded to 150,000 gpd. The 

expansion allowed it to provide service for the Cambria community. Cambria is located just 

southeast of the Links, and is proposing to develop approximately 238 acres with 834 high density 

residential dwelling units. This plant is discussed in the CAAG 1994 Water Quality Management 

Plan and has been approved for expansion up to a capacity of 150,000 gpd. 
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Cambria WWTP The plant had proposed to service PADS within Sections 19,20. 2 1 , 22,29, and 

a portion of Section 30. The development of this plant has been discontinued. Due to the proposed 

service areas of the Pecan Ranch WWTP, development of this plant has been stopped, and the plant 

will not be constructed. 

A service agreement will be developed between Johnson Utilities, LLC and Anzona Utility Supply 

and Service, L.L.C. to allow Johnson Utilities to provide service to the areas previously serviced by 

the Links and Centex WWTP's. The agreement will also include provision of service to the 

Cambria development and surrounding areas. It is anticipated that the Links and Centex WWTP's 

will be phased out, the sites remediated, and the sewer lines connected into the Pecan WWTP 

infrastructure in the near future. 
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SECTION 3 - WASTEWAIER 'TREATMENT PLANT PHASING 

In preparing the phtssing plans, certain assumptions have been made. These include: 1) the rate of 

growth for the project remains constant as calculated; 2) the rate of growth of other regional 

projects used in assessing cufndative impacts on phased infiamctue and services remains constant 

as calculated; and 3) the market demand for proposed residential product type and mix remains 

constant throughout the phasing intervals. If the build-out rate internal to projects accelerates or 

decreases, key infrastructure components may be re-phased. 

The treatment plant facilities will be developed in four stages as follows: 

PHASE 

A 

B 

C 

D 

2003 -2004 

2005 - 2007 

2008 - 2012 

~ 

2013 - 2015 

~ ~- 

INFRASTRUCTURE CAPACITY 

Start of Project - Initially, aerated 
lagoons, when approach capacity, start- 
up of Aero-Mod Mechanical Treatment 
Plant and effluent (1 .O MGD). 

Addition of 1 .O MGD mechanical 
Treatment Effluent ReuseExcess 
Discharge. 

Addition of a 1 .O MGD Mechanical 
Treatment Effluent ReuseExcess 
Discharge. 

Build out of and construction of the 
final 1.0 MGD is estimated to be 
completed in approximately 12 years. 
The plant will be able to service a total 
of 4.0 MGD. This will provide service 
for 27,000 homes. Build out is 
dependent on economic development 
trends over the next 3 years, however, 
when 27,000 units are on the system no 
additional hookups will be allowed, 
unless estimated household wastewater 
flows differ from actual flows. 



The Johnson Utilities Company will collect all wastewater within the designated communities and 

deliver it to the proposed wastewater treatment plant site. The proposed site is located in the 

western portion of Section 29, Township 2 South, Range 8 East, G&SRM, Pinal County, Arizona. 

Based on builder projections, the utility has anticipated that this site will be constructed and 

operating at full capacity within the next 15 to 20 years. The AUSS service area is presently 

adjacent to the Johnson Utility service area and the Johnson Utility Franchise area presently overlaps 

the AUSS service area. The Johnson Utility CC&N service area is immediately adjacent to the 

AUSS CC&N service area. A service agreement has been developed between Johnson Utilities, 

LLC and Arizona Utility Supply and Services (AUSS) to allow Johnson Utilities to provide service 

within the AUSS areas. Johnson Utilities will purchase and construct the WWTP to a total build-out 

capacity of approximately 4.0 MGD. 

The wastewater treatment plant proposed for the Pecan service area will bring several benefits to the 

Pinal County area: 

Pecan WWTP will provide housing, recreation and employment opportunities for the 

residents of Maricopa and Pinal County. 

The development will increase the tax base without creating large infrastructure costs for the 

Counties. 

Pecan will provide a master planned development with a variety of residential and 

commercial opportunities. This will allow the county to continue to grow in a manner 

compatible with the respective County’s Comprehensive Plan. 

Pecan is located near a major transportation corridor. This will allow for the efficient use of 

the existing transportation infrastructure. 

The population projection,estimates for permanent and seasonal residents within Census Tract Two 

of Pinal County from 30,242 to 71,784 from 1995 to 2010 

Comprehensive Plan, Area 1, 1991). By the year 2010,27,822 projected new housing units are 

required to meet future housing needs Withm the Census Tract Two area of Pinal County. These 

numbers were estimated using historic rural patterns of growth within Pinal County. 
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According to U. S. Census figures, the Town of Queen Creek's population was 4,3 16 at the end of 

April 2000. Based on new single family residential building permits issued between Awl  2000 and 

the end of March 200 1, it is estimated that by the end of 200 1 the population will reach 5,003. An 

estimate by the demographic data firom the 1995 Census has determined by the year 2020, the 

population will increase to 76,714. 

Landscaped open area parks and corridors throughout the developments, irrigated with properly 

treated effluent, will encourage and enhance outdoor recreational activities. The property contained 

withm the required setbacks will be used for acceptable non-residential uses such as Golf Course 

corridors which will provide beneficial activities and services to the area residents. Additional uses 

will include equestrian facilities, RV storage and open activity areas. 
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SECTION 4 - PECAN WASTEWATER FLOW PROJECTIONS 

On the following page is an estimate of the wastewater flows projected for the plant sAGe and I he 

subdivisions it will provide service to (Exhibit 6). A more detailed flow breakdown by subdivision 

can be found in Apxx&x E, Sewer Flow Projections. If the Flow Projection chart is not available 

for the specific subdivision, it means the subdivision is still in the development stage and no current 

PAD has been finalized at tlus writing. 

The Pecan WWTP will be developed in four phases to coincide with the varying PAD phasing 

(Exhibit 5). Phase A of the wastewater treatment plant will be built to a capacity of approximately 

1 .O MGD, to provide service for 4,116 residential units, which will include Pecan Ranch PAD and 

the Links and Cambria service areas. Phase B Will service approximately 6,855 dwelling units, and 

Phase C will service approximately 7,121 dwelling units. The final phase, Phase D, will service the 

remaining 6,457 dwelling units in the final PAD phase up to the capacity of the plant. The proposed 

WWTP will have a total build-out capacity of 4.0 MGD when it is completed in 2022, and will be 

phased in accordance with the growth of the project. 

SEWERPLANNING CRITERIA 

90 GPCD for all residential areas requiring sewers 

1.8 personsiT3.U. for all Adult Community Residences 

2.6 pers0nsD.U. for all Family Community Residences 

1,000 GPAD for all commercial and school areas (ADF) 

3.0 Peaking Factor for all commercial and school areas (PDWF) 

250 GPAD for wet weather flow infiltration 

e 

e 
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WASTEWATER FLOW PROJECTIONS 

Year 

PECAN RANCH 
I I I I 

Dwelling Est Residental Flow 
Units (DU) at 234gallunitlday 

I I I I I I 

I 1 I I 
L TOTAL MEADOW VISTNCAMBRIA I I 1,5001 351,000 

I I I I 
I 

CIRCLE CROSS 2c 
1 2c 

I I I I 

TOTAL CIRCLE CROSS I I 3,4971 818,298 
I I I I 
I I I 

SECTIONS 16,17,& 18 T2S, R8E 2003-201 0 250 58,500 

- 201 8-2022 350 81,900 
I 201 1-201 6 350 81,900 

I I 

PECAN RANCH M P  FLOW PROJECTIONS 

EXHIBIT 6 
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SECTION 5 - PECAN WASTEWATER SYSTEM INFRASTRUCTURE REQUIREMENTS 

The Pecan plant will be located withm an area consisting primarily of desert scrub lands and 

relatively flat topography with scattered single family residences and mobile homes. Several 

residential subdivisions are also under construction within the proposed service area. The area 

surroundrng the site is primarily agricultural land which has been re-zoned for residential and 

neighborhood commercial development. 

The WWTP will be primarily served by gravity sewer mains where possible and force mains where 

needed. The sewer lift stations will lift all flows from the gravity sewer collection system into the 

headworks of the treatment plant facility. The lift station pumps will convey the collected 

wastewater to the WWTP. The influent sewer lift stations will be constructed and upgraded to 

match the capacity increments of the future wastewater treatment plant as required. The sewer lift 

stations will be designed using duplex pumps, backup power, and all required facilities to meet the 

Arizona Administrative Code, Title 18, Chapter 9, Water Pollution Control and Aquifer Protection 

Permits and ADEQ Bulletin 1 1. The actual timing and sizing of the wastewater collection systems 

will depend on phased construction of the projects. Wastewater generation estimates for family and 

adult residential and conmercial uses were derived based on hstoric flows near these areas. 

Treated effluent will be pumped by a reclaimed pump station to the golf course for turf irrigation. 

Recharge basins may also be constructed depending on the amount of eMuent produced. 

As required by Pinal County Drainage Ordinance, all developments will retain\detain runoff from 

the 100 year-1 hour storm. Pecan will primarily use the golf course corridor for its detention areas. 

Onsite runoff that does not drain into the golf course corridor will use designated facilities for 

detention. Golf course lakes will provide emergency storage as required by regulations. 

Historically, the land in these areas has been used for farming or cattle operations and there have 

been water quality problems in the past. Houses in this area have treated wastewater by using 

individual septic tanks. To prevent future nitrate problems, Johnson Utilities will not approve septic 



tanks, except €or existing or previously approved septic tank systems for developments within the 

Johnson Utilities service area. By providing a high level of wastewafer treatment and quality control 

methods, Johnson Utilities will work improve the quality of the groundwater in this area. 

Overall the quality of domestic water in the Queen Creek Planning area is good. As development 

occurs in the Queen Creek Planning Areas, greater amounts of domestic water are needed. As 

agricultural lands are retired, groundwater withdrawals will decrease. In addition, other sources of 

water, including Central Anzona Project (CAP) water will be used for agricultural purposes, 

reducing the dependence on groundwater in the area. Water supply problems are not anticipated in 

the Queen Creek Planning Apest. 

The treatment plant facilities will be sized to treat the average daily flow (ADF) and accept peak wet 

weather flows (PWWF) without disrupting the treatment plant process. The wastewater will be 

treated to “open access” reuse standards. The treated eMuent will be pumped by a reclaimed pump 

station to the planned reuse areas for the two project sites for golf courses, parks, greenbelts, and 

other turf imgation. The utilities will be requesting a reclaimed water permit from ADEQ for the 

site to irrigate at a average rate of 4.0 MGD. 
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The proposed wastewater treatment plant layout is illustrated in Exhibit 8. The plant will be 

constructed and phased per service needs as the projects develop. Phase A of the facility will 

typically consist of an influent pump station, inlet headworks, and a Aero-Mod mechanical 

Wastewater Treatment Plant having su1 initial capacity of 1.0 MGD. During the first phase, the 

volume of effluent generated will be less than the landscaped and golf course area requirements. In 

&hire phases, the volume of effluent is anticipated to meet open access requirements and re-use 

permit allowances. This may be supplemented with CAP and other irrigation district water until the 

volume of effluent meets the golf course requirement andor turf irrigation needs. Agriculture in the 

area does not present any problems with these plants. 

Phases B through D of the mechanical treatment facility will consist of project phasing as discussed 

in the Description of Project. 

Johnson Utilities has initiated and anticipated financial requirements for the construction of the 

mechanical plant in anticipation of developers needs for these areas. The utility has committed to 

installing the mechanical plant at the proposed site as soon as permitted. An acceptable 

manufacturer and licensed installer will work with Johnson Utilities will construct the plant. The 

plant is anticipated to be operational by 2006 at the latest. When the mechanical plant reaches a 

total build-out capacity, it will be capable of treating 4.0 MGD of domestic wastewater. 

The developers are integrating the recreational areas, such as golf courses, wetlands, parks and 

recreational lakes, for all sites into the layout for homes, therefore the areas will not be fenced and 

the reuse effluent will meet open access requirements. If excess flows are experienced during 

portions of the winter months, effluent will be stored within the golf course lakes or used on 

landscape areas within the community. Effluent not used for irrigation will be disposed of in 

recharge wells. Effluent discharges to the waters of the United States is not anticipated. 
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SECTION 6 - PERMITTING REQUIREMENTS 

The following is a summary of the permitting requirements and processes that are required for the 

wastewater treatment plant facility. 

A. Aquifer Protection Permit (APP) 

The State Aquifer Protection Permit (APP) Program was established by the Environmental 

Quality Act (EQA) and is primarily designed to regulate facilities that may discharge to the 

aquifer. Proof of Best Available Demonstration Control Technology (BADCT) is required. 

Achievement of BADCT for a was?ewater treatment plant facility is outlined in the BADCT 

guidance document as provided by the Arizona Department of Environmental Quality. 

APP permits will be applied for starting in 2002. These plants will generate the maximum 

emuent re-use flow permitted by each permit. 

B. Reclaimed Water Permit 

Each end user will need to obtain a Reclaimed Water Permit from the Arizona Department 

of Environmental Quality. A copy of any Reclaimed Water Permits will be included in the 

Appendix A. Modifications to these permits will be made as required. If all of the 

reclaimed water is not able to be used on landscaping and golf course areas, impoundments 

(recharge basins) will be necessary for discharging any excess reclaimed water. The 

reclaimed water will receive ultraviolet disinfection prior to discharging into basins. 

C. Section 208 Plan Amendment 

In accordance with Section 208 of the Clean Water Act, an Area Wide Water Quality 

Management Plan was prepared for the Central Arizona Association of Governments 

(CAAG). The Water Quality Management Plan has continually been updated through 

several Plan Amendments and updates. This document will serve as the 208 Water Quality 

Plan Amendment for Johnson Utilities Company, L.L.C., Pecan Ranch WWTP. CAAG is 

the planning agency for Pinal and Gila Counties. 
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D. Arizona Pollution Discharge Elimination System Permit (AZPDES) 

A AZPDES permit is required for wastewater effluent planned to be discharged to surface 

waters of the United States. A AZPDES Permit for effluent discharges to the waters of the 

United States is not anticipated to be required for this project. 

A pre-treatment program for the WWTP will be established in conformance with the Clean 

Water Act (CWA) for non-domestic wastes. The pre-treatment program will consist of 

chlorination and de-chlorination of effluent prior to discharge which will determine whch 

non-domestic users should be regulated. 

The AZPDES program also regulates sewage sludge under Section 405 of the Clean Water 

Act (CWA). Part 503 in the Clean Water Act (CWA) controls the quality of sewage sludge 

that may be applied to land, distributed and marketed, placed in a sludge disposal facility, or 

fired in a sewage sludge incinerator. The sludge generated at the proposed wastewater 

treatment plant will be disposed of at an operating landfill certified by the state to handle and 

dispose of sludge from wastewater treatment plants. Protection of the groundwater at the 

landfill location will be provided by the landfill facilities. The closest landfill which can 

accept sludge for disposal is: 
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Butterfield Station Municipal Solid Waste Landfill 
99th Avenue, one mile north of Highway 238 
Mobile, Arizona 

Operated by: 

Waste Management, Inc. 
2425 South 40th Street 
Phoenix, Arizona 85034 
Phone: (602) 256-0630 

In discussions with Waste Mamgenient, Inc., they aiiticipate having suffllcient disposal 

capacity to handle the disposal needs of the region for the next 50 years. A "DES Permit 

for sludge disposal will not be required by the utility. 

A NPDES Stormwater Pollution Prevention Permit will be required for the treatment plant 

site work. The contractor for the facilities is responsible to obey all NPDES Permit 

regulations as they apply to construction sites and potential surface water and groundwater 

contamination. All hazardous materials and potential pollutants shall be stored on site in 

appropriate storage areas which are constructed to contain any spills or runoff of hazardous 

materials. Appropriate sites are to be provided for the washing of construction equipment 

and capture of the mnofl. Retention basins, silt traps, and other sediment barriers are to be 

provided at the site to filter sediment fiom storm runoff leaving the site. The contractor shall 

keep the site clean and have covered dumpsters onsite which are emptied on a regular basis. 

E. Wastewater System Technical Review 

The technical review process consists of submitting a design report and detailed construction 

plans for the plant site, treatment plant design, required plant details and associated 

facilities. The plans will be prepared to be in conformance with Engineering Bulletin No. 

11, and the 
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latest version of AAC Title 18, Chapter 9, as issued by the Arizona Department of 

Environmental Quality. 

F. Local Floodplain and Drainage Regulations 

The Pecan Ranch WWTP, when entirely built out, are designed to discharge runoff at a rate 

equal to or less than the current runoff rate as undeveloped property. Detention of the offsite 

stormwater runoff will be achieved by utilizing a lineal park system, golf course lakes, and 

open areas. Additional detentionhetention facilities will need to be constructed to satis@ 

additional retention or detention requirements, as determined by the Master Drainage 

Report No on-site detention will be provided. Basins will be used to intercept on-site 

stormwater runoff 
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SECTION 7 - PROJECT FINANCING 

The cost for the wastewater treatment plant facilities will be provided in part through line extension 

agreements between the developers and Johnson Utilities and connection fees. The Company was 

formed as an Arizona limited liability company and has been approved by the Arizona Corporation 

Commission (ACC) to provide Certificates of Convenience and Necessity (CC&N) for water and 

wastewater service to this development. As a public service corporation, the Company is required to 

obtain prior approval of all long-term financing pursuant to A.R.S. 40-301 et.seq. 

The long-term debt and the managing membership funds will be provided by the Utility, who is 

serving this project. The associate membership funds will be provided by substantial homebuilders 

who acquire given subdivisions within the development and who will also pay the costs associated 

with the utility facilities for that subdivision as part of the acquisition cost. Developer payments will 

cover all costs for onsite facilities, plus a portion of the common facilities needed to serve that 

subdivision. These expenses will be funded through the Corporation Commission’s tariff, docket 

#U-2987, approved by decision #60223, on May 30,1997. This public document is on file with the 

Corporation Commission. 

Cost estimates for the WWTP development are provided on Exhibit 10, page 30. The estimate is 

based on a 0.5 MGD Sequence Batch Reactor (SBR) plant. The proposed plant will be a SBR plant 

to be expanded in phases as determined by increasing residential needs. 

As a condition of the Certificate of Convenience and Necessity, the Commission has established the 

rates at which the Company can charge customers for provisions of the utility services. Those rates 

include all pro forma costs associated with the operation and maintenance of the wastewater 

facilities. As operating costs change over the years, the Company will apply to the Commission for 
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adjustments in those rates to cover all operation and maintenance expenses as well as a return on the 

investment the Company has made in the utility facilities. 
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1 .O MG AERO-MOD EXTENDED AERATION WWTP 

18' ASTM 03034 SDR35 PVC 

PRELIMINARY CONSTRUCTION ESTIMATE 
li BY: JOHNSON RANCH UTILITIES INC 

EA 1 $ 2,500,000.00 $2,500,000.00 

LF 5,280 $ 45.00 $237,600.00 

TOTAL Approximate Unit Price 
Description I unit I Quantity I 

15" ASTM 03034 SDR35 PVC 

12" ASTM 03034 SDR35 PVC 

LF 

LF 

11,650 $ 38.00 $442,700.00 

19,800 $ 30.00 $594,000.00 

10" ASTM 03034 SDR35 PVC LF 

8 '  ASTM D3034 SDR35 PVC LF 

5' DIAMETER MANHOLE, TYPE "A" TOP EA 

4' DIAMETER MANHOLE, TYPE "A" TOP EA 

I O '  PLUG EA 

8" PLUG EA 

17,000 $ 25.00 $425,000.00 

13,200 $ 19.00 $250,800.00 

45 $ 2,200.00 $99,000.00 

65 $ 1,600.00 $104,000.00 

8 $ 200.00 $1,600.00 

15 $ 150.00 $2,250.00 

I SUBTOTAL $4,656,950.00 

PRELIMINARY CONSTRUCTION ESTIMATE 

EXHIBIT 10 

15% CONTINGENCY 

w:H 95071 UTILITIESmB No. S/CCCESTWWTP 

$698,542.51 

TOTAL $5,355,492.51 



APPENDIX 

A 

B 

C 

208 AMENDMENT CHECKLIST 

SEWER BASIN CALCULATIONS 

ADEQ AND CAAG CORRESPONDANCE 
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APPENDIX A 

208 AMENDMENT CHECKLIST 
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September 2003 

A.U.S.S. AMENDMENT 
208 AMENDMENT CHECKLIST 

SECTION 208, CLEAN WATER ACT 

AUTHORITY 

1. Requirement: - Proposed Designated Management Agency (DMA) shall self-certifl that it 
has the authorities required by Section 208(c)(2) of the Clean Water 
Act to implement the plan for its proposed planning and service 
areas. Self-certification shall be in the form of a legal opinion by the 
DMA or e'ntity attorney. 

Summary: 

Addressed on Page: 

20-YEAR NEEDS 

2. Requirement: : 

Summarv: 

Addressed on Page: 

Does not apply; Arizona Utility Supply and Service, LLC and 
Johnson Utility Company are not a DMA. 

10,ll &12 

- Clearly describe the existing wastewater (WW) treatment facilities: 

- Describe the existing WWTP facilities. 

There are two existing facilities on this site, and one in the process of 
development; The Links WWTP, Centex WWTP and the Cambria 
WWTP (in process). The two working WWTP will eventually be 
phased out and their flows will be directed to the Pecan Ranch 
WWTP; work on the Cambria plant has been halted and the plant not 
constructed. 

I 

11 -12. 
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3. Requirement:: - Show WWTP certified and service areas for private utilities and sanitary 
district boundaries if appropriate. 

Summary: A.U.S.S. CC&N area and the CC&N expansion area is shown on 
Exhibit 3. Johnson Utilities Company has been formed as a utility 
company registered with the Anzona Corporation Commission to 
provide water and sewer service for the Johnson Ranch area. The 
current Franchise Areas are as shown in Exhibit 2. The existing 
CC&N boundaries and pending CC&N areas are as shown on Exhibit 
3. 

Addressed on Page: 4, 5, & 6. 

4, Rquirernent:: Cleady describe ataernhtives and the recormnended WWTP plan: 

- Provide POPTAC population estimates (or COG-approved estimates 
only where POPTAC not available) over 20-year period. 
The Pecan Ranch service area will cover approximately 10,000 acres 
with an estimated 27,000 dwelling units. All projects will be 
developed in approximately two to four phases consisting primarily 
of family and adult residential property. 

Summary: 

Addressed on Page: 14 - 16. 

5. Requirement: : - Provide wastewater flow estimates over the 20-year planning 
period. 

Summary: Wastewater flow estimates are: 2.6 perA3.U. x 90 GPCD = 234 
Ga1D.U. It is anticipated that the wastewater treatment facilities will 
be at full capacity within the next 15 to 20 years. 

Addressed on Pape: 15, & 18. 

6. Requirement : : - Illustrate the WWT planning and service areas. 

Summary: This WWTP will service Pecan Ranch's service area and future 
developments adjacent to these projects within the CC&N areas. 

Addressed on Page: 8-13, and Exhibits 3A, 5 & 6. 
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7. Requirement:: 

Summary: 

Addressed on Pane: 

Rea ui remen t : : 8. 

Summary: 

Addressed on Page: 

- Describe the type and capacity of the recommended WWTP Plant. 

The WWTP will be sized for a total capacity of 4.0 MGD. The plant 
will be a Aero-mod mechanical wastewater plant with effluent reuse 
on turf areas. 

23, & EXHIBIT 9. 

- Identifl water quality problems, consider alternative control 
measures, and recommend solution for implementation. 

Johnson Utilities will work to improve the quality of the groundwater 
in this area by meeting effluent reuse standards for open-access golf 
COXSPS a d  meeting Type 2 C!ass A+ reclaimed water requirements, 
which is equivalent to secondary treatment and disinfection. To 
prevent future nitrate problems, Johnson Utilities will not approve 
septic tanks, except for existing or previously approved septic tank 
systems for developments within the Johnson Utilities service area. 

18,20-21, & 23. 

9. Requirement:- If private WWTP utilities with certificated areas are within the proposed 
regional service area, define who (municipal or private utility) serves 
what area and when. Identifl whose sewer lines can be approved in 
what areas and when? 

Summary: 

Addressed on Pane; 

10. Requirement : : 

Summary: 

Addressed on Pane: 

The Pecan Ranch project is located within the existing sewer and 
water certificated areas of Johnson Utilities, L.L.C. The Links 
WWTP provides service for the Links Mobile Home Park, and the 
Centex WWTP provides treatment for the 253 units of the Meadow 
Vista development 

11-13, and Exhibits 2,3,3A & 5. 

- Describe method of effluent disposal and reuse sites (if 
appropriate). 

The treated effluent will be used for irrigation of the golf courses that 
have been constructed within the PADS as well as irrigation uses 
within other open spaces and landscaping within the developments. 

15,2O -23, & EXHIBIT 8A. 
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11. 

12. 

13. 

14. 

15. 

Requirement : : 

Summary: 

Addressed on Page: 

Requirement: : 

Summary: 

Addressed on Page: 

Requirement: : 

Summary: 

Addressed on Page: 

Requirement:: 

Summary: 

Addressed on Page: 

Requirement:: 

Summary: 

Addressed on Page: 

- If Sanitary Districts are within a proposed planning or service area, 
describe who serves the Sanitary Districts and when. 

There are no existing Sanitary Districts in the proximity of Pecan 
Ranch project, other than Johnson Utilities, L.L.C. 

1. 

- Describe the ownership of land proposed for plant sites and reuse 
areas. 

The WWTP Parcel and the surrounding open space around the 
WWTP have been deeded to Johnson Utilities. The reuse areas (golf 
course, open space, etc are currently owned by the corresponding 
entity. George H. Johnson, is the owner of Johnson Utilities Co., 
L.L.C. 

16. 

- Address time frames in the development of the treatment works. 

The first phase of the WWTP will initially commence operation in 
2003. The project is expected to be completed within the next 6 
years. 

15,18, & 23 

- Address financial constraints in the development of the treatment 
works. 

The project financing for Johnson Utilities is described w i b  Project 
Financing, Section 7. 

31. 

- Describe how discharges will comply with EPA municipal and 
industrial stonnwater discharge regulations (Section 405, CWA). 

All runoff will be directed through landscaped retention basins along 
with sediment removal and bio-filtration (Described in CRAG 
Amendment #4, Permitting Requirements). 

20-21, & 28, AND EXHJBIT 9, PAGE 26. 
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16. Reauirement:: - Describe how open areas and recreational opportunities will result 
from improved water quality and how those will be used. 

Summary: Effluent treated to the required standards will be used to irrigate the 
golf course, neighborhood parks, trails and other open activity areas, 
thus encouraging recreational opportunities for the area residents. 
17 & 23, EXHIBIT SA, PAGE 25. Addressed on Page: 

17. Requirement:: - Describe potential use of lands associated with treatment works and 
increased access to water-based recreation, if applicable. 

Summary: The property contained within the required setbacks will be used for 
acceptable non-residential uses such as Golf Course corridors which 
will prc?vide beneficial activities and senkes to the area residents. 
Additional uses will include equestrian facilities, RV storage and 
open activity areas. 

Addressed on Page: 8-12, 17,21 & 23, EXHIBIT 8A. 

REGULATIONS 

18. Requirement:: 

Summary: 

- Describe types of permits needed, including AZPDES, APP and 
reuse. 

Permits required for the project include an Individual Aquifer 
Protection Program Permit (APP), and a Reclaimed Water Permit. 
The APP and Reclaimed Permit will be applied for starting in 2002. 
The permit will be applied for as part of the phasing plan for the 
W-WP. A Stormwater Pollution Permit wiil be applied for as part 
of the grading permit application. (Discussed zn CAAG Amendment # 
4, Section 7) 

Addressed on Page: Section 6,27-30. 

19. Requirement:: - Describe restrictions on AZPDES permits, if needed, for discharge 
and sludge disposal. 
No AZPDES Permit for discharge will be required for the Pecan 
Ranch WWTP. (Discussed in CAAG Amendment # 4, Section 7) 

Summary: 

Addressed on Page: 28. 
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20. Requirement:: - Provide documentation of communication with ADEQ Permitting 
Section 30 to 60 days prior to public hearing regarding the need for 
specific permits. (Discussed in CAAG Amendment # 4). 

Summary: Meetings have been held with representatives from the ADEQ 
Permitting Section, and representatives of CAAG throughout the 
development of this plan. Sunbelt Utility Services, LLC. has been in 
regular contact with ADEQ engineering department. 

Addressed on Page: Appendix F. 

2 1. Requirement:: - Describe pre-treatment requirements and method of adherence to 
requirements (Section 208 (b)(2)(D), CWA). 

Summary: A pre-treatment program has been proposed in conformance with the 
Clean Water Act for Non-Domestic Waste. (Discussed in CAAG 
Amendment # 4, Section 7j 

Addressed on Page: 27 & 28. 

22. Requirement:: - IdentifL, if appropriate, specific pollutants that will be produced 
from excavations and procedures that will protect ground and surface 
water quality (Section 208 (b)(2)(K) and Section 304, CWA). 

Summary: A AZPDES Stormwater Pollution Prevention Permit will be obtained 
by the contractor prior to all construction of facilities within the 
proposed construction sites. (Discussed in CAAG Amendment # 4, 
Section 7) 

Addressed on Page: 28. 

23. Requirement:: - Describe alternatives and recommendation in the disposition of 
sludge generated. (Section 405 CWA) 

Summary: Sludge will be disposed of at a landfill which is state certified to 
accept wastewater sludge. Butterfield Station, iocated in Mobile, 
Arizona, will accept sludge from the wastewater treatment plant for 
disposal. (Discussed in CAAG Amendment # 4, Section 7). 

Addressed on Page: 28. 
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I 24. Requirement:: - Define any non-point issues related to the proposed facility and 
I outline procedures to control them. 

, 
25. 

26. 

2 7. 

Summary: 

Addressed on Page: 

Requirement:: 

Summary: 

Addressed on Page: 

Requirement:: 

Summary: 

Addressed on Page: 

Requirement:: 

Summary: 

Addressed on Page: 

The only opportunity for non-point discharges is from the golf 
courses. The courses have been designed to retain runoff within the 
fairways and corridors. (Discussed in CAAG Amendment # 4, Section 
7)- 

28 & 29. 

- Define the process to handle all mining runoff, orphan sites and 
underground pollutants, if applicable. 

There is an active commercial industrial gravel mine in the southeast 
corner of Section 22. NQ runoffoccurs; the operation re-uses all the 
runoff The chemicals used in the operation are regulated under 
ADEQ and Pinal County. Dust regulations are in place. There are no 
problems anticipated with this mine. 

9, l o &  11. 

- If mining related, define where collection of pollutants has 
occurred, and what procedures are going to be initiated to contain 
contaminated areas. 

There is an active commercial industrial gravel mine in the southeast 
corner of Section 22. No runoff occurs; the operation re-uses all the 
runoff. The chemicals used in the operation are regulated under 
ADEQ and Pinal County. Dust regulations are in place. There are no 
problems anticipated with this mine. 

9,10, &11. 

- If mining related, define what specialized procedures will be 
initiated for orphan sites, if applicable. 

There is an active commercial industrial gravel mine in the southeast 
comer of Section 22. No runoff occurs; the operation re-uses all the 
runoff. The chemicals used in the operation are regulated under 
ADEQ and Pinal County. Dust regulations are in place. There are no 
problems anticipated with this mine. 

8,9, 10, & 11. 
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I CONSTRUCTION 

I 
28. Requirement:: 

Summary: 

Addressed on Page: 

29. Requirement:: 

Summary: 

Addressed on Page: 

30. Requirement:: 

Summary: 

Addressed on Page: 

- Define construction priorities and time schedules for initiation and 
completion. 
The WWTP will be built starting i:: 2003. 

15-16, & 18. 

- Identifl agencies who will construct, operate and maintain the 
facilities and otherwise carry out the plan. 

Johnson Utilities will provide sewer service for the Johnson Ranch 
Project. Johnson Utilities will construct, operate and maintain the 
sewer facilities. 

11-12, 16, & 23 

- Identifl construction activity-related sources of pollution and set 
forth procedures and methods to control, to the extent feasible, such 
sources. (Discussed in CAAG Amendment # 4, Section 7) 

The contractor shall comply with AZPDES and OSHA Permit 
regulations as they apply to construction activities and materials. 

28. 

FINANCING AND OTHER MEASURES NECESSARY TO CARRY OUT THE PLAN 

3 1. Requirement : : - If plan proposes to take over certificated private utility, describe 
how, when and financing will be managed. 

Summary: Johnson Utilities is the utility company approved by ACC for the 
major portion of the service area. AUSS is the utility company for 
The Links, Centex, and Cambria WWTP. 

Addressed on Page: Section 7, pg 3 1 &n 32. 
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4 4 

32. 

33. 

34. 

35. 

36. 

Requirement: : 

Summary: 

Addressed on Pape: 

Requirement:: 

Summary: 

Addressed on Page: 

Requirement: : 

Summary: 

Addressed on Page: 

Requirement : : 

Summary: 

Addressed on Page: 

Requirement:: 

Summary: 

- Describe any significant measure necessary to carry out the plan, 
e.g., institutional, financial, economic, etc. 

The project financing for Johnson Utilities is described within 
Section 7, Project Financing. The CC&N has been approved by the 
ACC . 

30 & 31 

- Describe proposed method(s) of community financing. 

The project financing for Johnson Utilities is described within 
Section 7, Project Financing. 

30 & 31. 

- Provide financial information to assure DMA has financial 
capability to operate and maintain wastewater system over its useful 
life. 

Although Johnson Utilities is not a DMA, the project financing for 
Johnson Utilities is described within Section 7, Project Financing. 
30 & 31. 

- Provide a time line outlining period of time necessary for carrying 
out plan implementation. 

The Builders have estimated 6 years for the project to be built out. 
At full build-out, the wastewater treatment plant will have a capacity 
of 4.0 MGD to provide service for the proposed areas. Treatment and 
collection capacity will be built in phases to match the growth of 
each facility. It is anticipated that these plants will be operating at 
100% efficiency within the next 15 to 20 years. 

15-18,19 & 21. 

-Provide financial information indicating the method and measures 
necessary to achieve project financing. (Section 201 CWA or Section 
604 may apply.) 

The project financing for Johnson Utilities is described within 
Section 7, Project Financing. 

Addressed on Pape: 30 & 3 1 
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IMPLEMENTABILITY 

37. Requirement:: Describe impacts and implementability of Plan: 

- Describe impacts on existing wastewater (WW) facilities, e.g., 
sanitary district, infrastructure/facilities ar,d certificated areas. 

Summary: There are no sanitary districts within the area, and the proposed 
wastewater treatment facility will be owned and operated by Johnson 
Utilities Co., L.L.C. Johnson Utilities is currently serving a portion 
of its certificated area. 

Addressed on Page: 12-13, &16, and Exhibits 2, 3 & 3A. 

38. Requirement:- Describe how and when existing package plants will be connected to a 
regional system. 

Summary: There are no existing regional wastewater treatment plants within the 
area of Pecan Ranch, and the system will therefore not be connected 
to one. The two privately owned plants will eventually be phased out 
and the wastewater will be directed to the Pecan Ranch WWTP. 

Addressed on Page: 1, & 12- 13. 

39. Requirement: - Describe the impact on communities and businesses affected by the plan. 

Summary: The proposed wastewater treatment plant will have a beneficial affect 
on the area by providing better treatment of wastewater, eliminating a 
potential source of groundwater contamination, creating capacity for 
growth by providing the necessary infrastructure and creating 
recreational areas by the reuse of treated effluent as an irrigation 
source. The facilities also make housing available for the work force 
in the Florence area and creates employment opportunities in the 
southeast valley area. 

Addressed on Page: 16-17, & 20-21. 

40. Requirement:: - If a municipal wastewater (WWT) system is proposed, describe how 
WWT service will be provided until the municipal system is 
completed; i.e., will package plants and septic systems be allowed 
and under what circumstances. (Interim services.) 

Summary: During the initial phases, the SBR mechanical treatment facility will 
be operational before the proposed subdivisions are developed. The 
package plants will continue to serve their respective areas until 
infrastructure allows flows to be directed to Pecan Ranch WWTP. 

Addressed on Page: 12- 13, & 20-2 1. 
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PUBLIC PARTICIPATION 

I 41. 

~ 42. 

43. 

44. 

45. 

Requirement:: - Submit copy of mailing list used to notify the public of the public 
hearing on the 208 amendment. (40 CFR, Chapter 1,  Part 25.5) 

Summary: Provided by CAAG. 

Addressed on Page: N/A. 

Requirement: - List location where documents are available for review at least 30 days 
before public hearing. 

Summary: Provided by CAAG. 

Addrewed on Page N/A. 

Requirement:: - Submit copy of the public notice of the public hearing as well as an 
official affidavit of publication from the area newspaper. Clearly 
show the announcement appeared in the newspaper at least 45 days 
before the hearing. 

Summary: Provided by CAAG. 

Addressed on Page: N/A. 

Requirement:: 

Summary: Provided by CAAG. 

Addressed on Page: N/A. 

Requirement: : 

Summary: Provided by CAAG. 

Addressed on Page: N/A. 

- Submit affidavit of publication for official newspaper publication. 

- Submit responsiveness summary for public hearing. 
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APPENDIX B 
SEWER BASIN FLOW CALCULATIONS 

47 
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APPENDIX C 
ADEQ AND CAAG CORRESPONDANCE 
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